




# Transition Support by PM TRADE & OPS-L





# Transition Support Concept



The support plan is for RTSC to bring on one (1) person (Team Leader) for approximately 30 working days (240 man-hours). His tasks will be to understand the layout and configuration of the facility. He should assist GDIT in the installation of the equipment, overwatch troubleshooting and participate (as directed) in the conduct of contractor testing.

Prior to the start of government acceptance testing (GAT), RTSC should bring on two (2) additional technicians (making a total of a 3-man team) for approximately 15 working days (120 man-hours each).

During Government acceptance, the RTSC 3-man crew will assist the PM TRADE team (as requested) in performing:

1. Verification/validation of the documentation  
(operator's and maintenance manuals, drawings, & etc.)
2. Perform as operators during the conduct of testing
3. Assist in the joint inventory of the equipment, spares and ST&E
4. Receive New Equipment Training
5. Initiate training of the first unit(s) to utilize the facility

(The initial tools and support equipment will be provided by WCLS OAWRs.)