


Transition Support by PM TRADE & OPS-L



Transition Support Concept

The concept is that RTSC will hire the personnel in three (3) phases to conduct Contractor Testing, Government Acceptance Testing (GAT) and New Equipment Training (NET) working toward the Initial Operational Capability (IOC) date.

Phase I - Three personnel (Preparation for Contractor Testing) 90 days prior to GAT

Phase II - Eight personnel (Preparation for Government Testing) 30 days prior to GAT

Phase III- Thirteen personnel (Preparation for NET) 5 days prior to NET

During Government acceptance, the crew will assist the PM TRADE team (as requested) in performing:

- 1. Verification/validation of the documentation
(operator's and maintenance manuals, drawings, & etc.)**
- 2. Perform as operators during the conduct of testing**
- 3. Assist in the joint inventory of the equipment, spares and ST&E**
- 4. Receive New Equipment Training**
- 5. Initiate training of the first unit(s) to utilize the facility**

(The initial tools and support equipment will be provided by WCLS OAWRs.)