RFP Attachment
[bookmark: _GoBack]Rotational Schedule & Integrated Master Schedule (IMS) Considerations –
 
1) The offeror will need to pick-up the two (2) HEMITTS and the Mobile Generator w/trailer from Fort Polk upon award of the contract.
 
2 ) The following GFE will not be available until prior to On-Site Testing
Microwave Antenna
Point to Point Digital Microwave System
Two (2) Army 5 Ton trucks (LMTV M1084 A1P2)

Rationale – The Government cannot leave JRTC without any MPC capabilities during rotations.  The Government will make available all equipment at that time or in phases to support the contractor’s IMS to accomplish the effort.

Note:  Please see the Rotational schedules (2 pages) on the LT2 Portal.

